

**Re: 23-0641-CM-HT-MPR / MOEg Plaza Redevelopment/ Demolish Plan for tenant's**

---

**From:** Wael Mostafa Khater wael.khater@pcp-eg.com

**To:** Mohamed Hafez Mohamed.Hafez@enova-me.com, Ahmed Omran Moustafa Ahmed.Moustafa@enova-me.com

**Cc:** Projects Control projects.control@pcp-eg.com, Doaa Hossam Doaa.Hossam@pcp-eg.com, Rami Abdelmonem Gemei Rami.Gemiey@pcp-eg.com, Mahmoud Gharib mahmoud.gharib@pcp-eg.com, Ahmed Mohamed Sayed Ahmed.sayed@pcp-eg.com, Ahmed Salman ahmed.salman@pcp-eg.com, Ahmed Samir ElDesouki Ahmed.ElDesouki@pcp-eg.com, Youssef Ali Youssef.ali@pcp-eg.com, Youssef Elsayed Youssef.Elsayed@pcp-eg.com, Osama Ashraf Anwar osama.anwar@pcp-eg.com, Hazem Al Gazzar halgazzar@maf.ae, Eslam Farhat Eslam.Farhat@Enova-me.com, PCP-MOEg moeg@pcp-eg.com

**Date:** Sat, 2 Nov 2024, 8:41PM



Demolish Sheet for Electrical works.xlsx 13 KB

Tenants Demolish Sketch.pdf 2.2 MB

Dears

Kindly find attached demolish plan for MEP works at tenant's stores. Please advise the starting date for each.



**Wael Khater**

Project Manager

Phone: 02 24188350/1/6

Mobile: +201014804307

Email: [wael.khater@pcp-eg.com](mailto:wael.khater@pcp-eg.com)

Website: [www.pcp-eg.net](http://www.pcp-eg.net)

33 Murad Bek off Oruba, Heliopolis,  
Cairo-Egypt

f in @

---

**From:** Wael Mostafa Khater wael.khater@pcp-eg.com

**To:** Mohamed Hafez Mohamed.Hafez@enova-me.com, Ahmed Omran Moustafa Ahmed.Moustafa@enova-me.com

**Cc:** Projects Control projects.control@pcp-eg.com, Doaa Hossam Doaa.Hossam@pcp-eg.com, Rami Abdelmonem Gemei Rami.Gemiey@pcp-eg.com, Mahmoud Gharib mahmoud.gharib@pcp-eg.com, Ahmed Mohamed Sayed Ahmed.sayed@pcp-eg.com, Ahmed Salman ahmed.salman@pcp-eg.com, Ahmed Samir ElDesouki Ahmed.ElDesouki@pcp-eg.com, Youssef Ali Youssef.ali@pcp-eg.com, Youssef Elsayed Youssef.Elsayed@pcp-eg.com, Osama Ashraf Anwar osama.anwar@pcp-eg.com, Hazem Al Gazzar halgazzar@maf.ae, Eslam Farhat Eslam.Farhat@Enova-me.com, PCP-MOEg moeg@pcp-eg.com

**Date:** Sat, 16 Nov 2024, 2:51PM

Kind Reminder

---

**From:** Wael Mostafa Khater wael.khater@pcp-eg.com

**To:** Mohamed Hafez Mohamed.Hafez@enova-me.com, Ahmed Omran Moustafa Ahmed.Moustafa@enova-me.com

**Cc:** Projects Control projects.control@pcp-eg.com, Doaa Hossam Doaa.Hossam@pcp-eg.com, Rami Abdelmonem Gemei Rami.Gemiey@pcp-eg.com, Mahmoud Gharib mahmoud.gharib@pcp-eg.com, Ahmed Mohamed Sayed Ahmed.sayed@pcp-eg.com, Ahmed Salman ahmed.salman@pcp-eg.com, Ahmed Samir ElDesouki Ahmed.ElDesouki@pcp-eg.com, Youssef Ali Youssef.ali@pcp-eg.com, Youssef Elsayed Youssef.Elsayed@pcp-eg.com, Osama Ashraf Anwar osama.anwar@pcp-eg.com, Hazem Al Gazzar halgazzar@maf.ae, Eslam Farhat Eslam.Farhat@Enova-me.com, PCP-MOEg moeg@pcp-eg.com

**Date:** Thu, 21 Nov 2024, 4:16 PM

Dear Mohamed

Is there any update for the start date to finalize the first fix for all electrical trades, we didn't get any update since 2/11/2024

till the moment which affecting badly on the project time schedule.

Appreciate your quick response.

Best Regards.

**From:** Wael Mostafa Khater [wael.khater@pcp-eg.com](mailto:wael.khater@pcp-eg.com)  
**To:** Mohamed Hafez [Mohamed.Hafez@enova-me.com](mailto:Mohamed.Hafez@enova-me.com), Ahmed Omran Moustafa [Ahmed.Moustafa@enova-me.com](mailto:Ahmed.Moustafa@enova-me.com)  
**Cc:** Projects Control [projects.control@pcp-eg.com](mailto:projects.control@pcp-eg.com), Doaa Hossam [Doaa.Hossam@pcp-eg.com](mailto:Doaa.Hossam@pcp-eg.com), Rami Abdelmonem Gemei [Rami.Gemiey@pcp-eg.com](mailto:Rami.Gemiey@pcp-eg.com), Mahmoud Gharib [mahmoud.gharib@pcp-eg.com](mailto:mahmoud.gharib@pcp-eg.com), Ahmed Mohamed Sayed [Ahmed.sayed@pcp-eg.com](mailto:Ahmed.sayed@pcp-eg.com), Ahmed Salman [ahmed.salman@pcp-eg.com](mailto:ahmed.salman@pcp-eg.com), Ahmed Samir EIDesouki [Ahmed.EIDesouki@pcp-eg.com](mailto:Ahmed.EIDesouki@pcp-eg.com), Youssef Ali [Youssef.ali@pcp-eg.com](mailto:Youssef.ali@pcp-eg.com), Youssef Elsayed [Youssef.Elsayed@pcp-eg.com](mailto:Youssef.Elsayed@pcp-eg.com), Osama Ashraf Anwar [osama.anwar@pcp-eg.com](mailto:osama.anwar@pcp-eg.com), Hazem Al Gazzar [halgazzar@maf.ae](mailto:halgazzar@maf.ae), Eslam Farhat [Eslam.Farhat@Enova-me.com](mailto:Eslam.Farhat@Enova-me.com), PCP-MOEg [moeg@pcp-eg.com](mailto:moeg@pcp-eg.com)

**Date:** Sat, 7 Dec 2024, 4:14 PM

Reminder

**Wael Khater**  
Project Manager

Phone: 02 24188350/1/6  
Mobile: +201014804307  
Email: [wael.khater@pcp-eg.com](mailto:wael.khater@pcp-eg.com)  
Website: [www.pcp-eg.net](http://www.pcp-eg.net)  
33 Murad Bek off Oruba, Heliopolis, Cairo-Egypt

**From:** Mohamed Hafez [Mohamed.Hafez@enova-me.com](mailto:Mohamed.Hafez@enova-me.com)  
**To:** Wael Mostafa Khater [wael.khater@pcp-eg.com](mailto:wael.khater@pcp-eg.com)  
**Cc:** Projects Control [projects.control@pcp-eg.com](mailto:projects.control@pcp-eg.com), Doaa Hossam [Doaa.Hossam@pcp-eg.com](mailto:Doaa.Hossam@pcp-eg.com), Ahmed Omran Moustafa [Ahmed.Moustafa@enova-me.com](mailto:Ahmed.Moustafa@enova-me.com), Rami Abdelmonem Gemei [Rami.Gemiey@pcp-eg.com](mailto:Rami.Gemiey@pcp-eg.com), Mahmoud Gharib [mahmoud.gharib@pcp-eg.com](mailto:mahmoud.gharib@pcp-eg.com), Ahmed Mohamed Sayed [Ahmed.sayed@pcp-eg.com](mailto:Ahmed.sayed@pcp-eg.com), Ahmed Salman [ahmed.salman@pcp-eg.com](mailto:ahmed.salman@pcp-eg.com), Ahmed Samir EIDesouki [Ahmed.EIDesouki@pcp-eg.com](mailto:Ahmed.EIDesouki@pcp-eg.com), Youssef Ali [Youssef.ali@pcp-eg.com](mailto:Youssef.ali@pcp-eg.com), Youssef Elsayed [Youssef.Elsayed@pcp-eg.com](mailto:Youssef.Elsayed@pcp-eg.com), Osama Ashraf Anwar [osama.anwar@pcp-eg.com](mailto:osama.anwar@pcp-eg.com), Hazem Al Gazzar [halgazzar@maf.ae](mailto:halgazzar@maf.ae), Eslam Farhat [Eslam.Farhat@Enova-me.com](mailto:Eslam.Farhat@Enova-me.com), PCP-MOEg [moeg@pcp-eg.com](mailto:moeg@pcp-eg.com), 'Hany Kilany' [hany\\_kilany@rmc-partners.com](mailto:hany_kilany@rmc-partners.com), [rmc\\_moeg@rmc-partners.com](mailto:rmc_moeg@rmc-partners.com)

**Date:** Sun, 8 Dec 2024, 7:04 PM

Dear Wael,

As per our conversation today in the technical meeting, you are allowed to start the work activities inside the plaza unit as per the mentioned schedule below.

Item	Tenant Name	Duration of 1st Fix works	From	To
1	Casper	7 Days	9/12/2024	15/12/2024
2	Ibn EL Balad	7 Days	9/12/2024	15/12/2024
3	Tamara			
4	Ted's	7 Days	16/12/2024	22/12/2024
5	Beit El EZZ			
6	Laila	7 Days	23/12/2024	29/12/2024
7	Brioche			
8	Abu El Seed	7 Days	30/12/2024	5/1/2024
9	Bosporus			

BR  
Mohamed Hafez

Assistant Manager - Operations  
Enova

Mohamed.Hafez@enova-me.com

Off: +202 2306 7320

PO Box: 11865 | 74 Makateb Building, 1st floor, First Sector, Banks Center Street, North 90th, 5th Settlement, New Cairo | Egypt

www.Enova-me.com



Please consider the environment before printing this email.

#### Disclaimer

The information in this email is intended only for the person(s) or entity to whom it is addressed and may contain confidential or privileged information. If you receive this email by error, please notify us immediately, delete the original message and do not disclose the contents to any other person. Do not use, store or copy the information for whatever purpose. Any unauthorized use is strictly prohibited.

تتصل  
إن المعلومات الواردة في هذا البريد الإلكتروني تخص المرسل إليه أو الجهة المرسل إليها حصرياً  
وقد تضم بيانات سرية أو خاصة، إن استلمت هذا البريد بطريق الخطأ، يرجى إبلاغنا بذلك فوراً وإلغاء الرسالة وعدم الإفصاح عن مضمونها لأي شخص  
كما ينبغي عدم تخزين أو حفظ المعلومات الواردة في هذا البريد الإلكتروني أو نسخها أو استخدامها بأي شكل من الأشكال أو لأي غرض كان. ويُحظر أي تصرف غير مصرح به

**From:** Ahmed Mohamed Sayed [Ahmed.sayed@pcp-eg.com](mailto:Ahmed.sayed@pcp-eg.com)

**To:** Mohamed Hafez [Mohamed.Hafez@enova-me.com](mailto:Mohamed.Hafez@enova-me.com), Wael Mostafa Khater [wael.khater@pcp-eg.com](mailto:wael.khater@pcp-eg.com)

**Cc:** Projects Control [projects.control@pcp-eg.com](mailto:projects.control@pcp-eg.com), Doaa Hossam [Doaa.Hossam@pcp-eg.com](mailto:Doaa.Hossam@pcp-eg.com), Ahmed Omran Moustafa [Ahmed.Moustafa@enova-me.com](mailto:Ahmed.Moustafa@enova-me.com), Rami Abdelmonem Gemei [Rami.Gemiey@pcp-eg.com](mailto:Rami.Gemiey@pcp-eg.com), Mahmoud Gharib [mahmoud.gharib@pcp-eg.com](mailto:mahmoud.gharib@pcp-eg.com), Ahmed Salman [ahmed.salman@pcp-eg.com](mailto:ahmed.salman@pcp-eg.com), Ahmed Samir ElDesouki [Ahmed.ElDesouki@pcp-eg.com](mailto:Ahmed.ElDesouki@pcp-eg.com), Youssef Ali [Youssef.ali@pcp-eg.com](mailto:Youssef.ali@pcp-eg.com), Youssef Elsayed [Youssef.Elsayed@pcp-eg.com](mailto:Youssef.Elsayed@pcp-eg.com), Osama Ashraf Anwar [osama.anwar@pcp-eg.com](mailto:osama.anwar@pcp-eg.com), Hazem Al Gazzar [halgazzar@maf.ae](mailto:halgazzar@maf.ae), Eslam Farhat [Eslam.Farhat@Enova-me.com](mailto:Eslam.Farhat@Enova-me.com), PCP-MOEg [moeg@pcp-eg.com](mailto:moeg@pcp-eg.com), 'Hany Kilany' [hany\\_kilany@rmc-partners.com](mailto:hany_kilany@rmc-partners.com), [rmc\\_moeg@rmc-partners.com](mailto:rmc_moeg@rmc-partners.com)

**Date:** Mon, 9 Dec 2024, 1:15 PM

Dear Eng Hafez,,

Kindly note that as per our discussion yesterday we will start the work activities inside 3 plaza units (**Casper, Tamara, Laila**), because **Ibn El balad** unit was closed.

Regards.



**Ahmed Mohamed  
Sayed**  
Construction Manager

Phone: 02 24188350/1/6

Mobile: +2 01140023336

Email:

[ahmed.sayed@pcp-eg.com](mailto:ahmed.sayed@pcp-eg.com)

Website: [www.pcp-eg.net](http://www.pcp-eg.net)

33 Murad Bek off Oruba,  
Heliopolis, Cairo-Egypt



6 Emails