







CONTRACT VARIATION ORDER - VO

Project Name: M	ect Name: MOEg Plaza Redevelopme		ent	Project Manager:	N/A							
				Supervision Engineer:	RMC							
				Contractor:	Shaker PCP							
Contractor: P	CP			Effective Date:	Sunday, Ja	nuary 12, 2025						
Address: 33 Murad Bek off Oruba,			Contract No:									
Heliopolis, Cairo - Egypt				Variation Order No:	0641-PCP-I	ENV-VO-0025 R0						
Description of variation order: Supplying Tenants Meters												
This subject contract	is herein mo	dified to incor	porate the following:									
Modification of:												
Supplying Tenants Meters												
Demission By:												
Requested By: Client												
Ref.:												
1												
2												
3												
Description:												
Supplying Tenants Me	eters											
Exchange rate for Eur	ro 53 EGP											
This variation order is in accordance with the construction documents, specifications and bill of quantities referred to in the aforementioned 'References' and agreed attachments which are summarized as follows:												
Total amount for items	s including s	ales taxes)=		EGP						
Total change order ar	mount		EGP 92,007.76									
<u> </u>				- 1								
C :		Amoun	ıt	O i i i l'O autor et Dometien.	Time Impact							
Original Contract Amo				Original Contract Duration:		DAYS						
Previous VO Net Amount:		EGP 92,007.76	Previous VO Time Impact:	n n	uration 3-5 months							
This Variation Order A			EGF 92,007.70	This Variation Order Time Impa Revised Contract Duration:	ict:	DAYS						
Revised Contract Amount: Total change order amount:			Nevised Contract Daration.		DATO							
The price adjustment and time extension (if any) granted under this variation order constitute payment in full for the work covered by this variation order including without limitation, all direct costs, indirect costs, overhead costs, general and administrative expenses and all effects (direct, indirect, and consequential, including impacts) of the work covered by this variation order on all contract works, whether or not changed by this variation order.												
Employer Comments	s:											
	•	······										
Contractor			or	Employer								
Name and Title:				Name and Title:								
Authorized Signature:	:		9	Authorized Signature:								

MOEg Plaza Redevelopment Supplying Tenants Meters										
Omitted Works										
ITEM NO.	ITEM DESCRIPTION	UNIT	QUANTITY	Unit Rate	Total	Comments				
TOTAL OMITTED WORKS EXCL VAT					0.00					
	Additional works (with BC									
ITEM NO.	ITEM DESCRIPTION	UNIT	QUANTITY	Unit Rate	Total					
			0.00	EGP 0.00	EGP 0.00					
Total additional items without BOQ Reference EXCL VAT and insurance					0.00					
Additional works										
New Item (1)	KWH Meter									
. ,	Supply,install, test & commission KWH meter for Pavillions and to be connected to BMS system	no.	2	EGP 40,354.28	EGP 80,708.56	PM5110				
Tenants Meters										
Total Dry Cost of Additional items),708.56					
Markup 14%					1,299.20					
Total Additional Works Excl VAT				EGP 92,007.76						